

# Phase 1 – 18 March 2024 – 29 March 2024 (Prov. Dates, subject to Highway Authority Approval)

## Works Areas:



- Eastwick Rd | Eastbound, Stop-and-go, Lane Closure – 9PM – 5AM(Nightshift)



# Phase 2 – 18 March 2024 – 29 March 2024 (Prov. Dates, subject to Highway Authority Approval)

## Works Areas:



- Eastwick Rd | Westbound, Stop-and-go, Lane Closure – 9PM – 5AM(Nightshift)



# Phase 3 – 18 March 2024 – 29 March 2024 (Prov. Dates, subject to Highway Authority Approval)

## Works Areas:



- 5<sup>th</sup> Avenue | A414 | Northbound, Stop-and-go, Lane Closure – 9PM – 5AM(Nightshift)




# Phase 4 – 18 March 2024 – 29 March 2024 (Prov. Dates, subject to Highway Authority Approval)

## Works Areas:



- 5<sup>th</sup> Avenue | A414 | Southbound, Stop-and-go, Lane Closure – 9PM – 5AM(Nightshift)



# Phase 5 (INSERT 1) – 18 March 2024 – 29 March 2024 (Prov. Dates, subject to Highway Authority Approval)

## Works Areas:



- A414 | Eastwick Rd | Eastbound, Slow Lane Closure – 9PM – 5AM(Nightshift)



# Phase 5 Continued (INSERT 2) – 18 March 2024 – 29 March 2024 (Prov. Dates, subject to Highway Authority Approval)

## Works Areas:



- A414 | Eastwick Rd | Eastbound, Slow Lane Closure – 9PM – 5AM(Nightshift)
- A414| Eastwick Rd | Westbound, Slow Lane Closure – 9PM – 5AM(Nightshift)

